

ODP 0-263  
6 March 1980

STATINTL

MEMORANDUM FOR: Deputy Director for Administration  
FROM: [REDACTED]  
Acting Director of Data Processing  
SUBJECT: ODP Report for Week Ending 5 March 1980

Support to the Community

4C - Community-wide Computer Assisted Compartmentation Control System. The FY-81 Budget estimation was completed during this week, leading to an estimate of a \$3.3 million requirement for 4C. Estimates of \$.8 million and \$.7 million were also derived for FY-82 and FY-83. The 4C project status and potential procurement actions were presented to the ODP/OL Procurement Working Group on 28 February. [REDACTED]

STATINTL

Support to OPPPM

PERSIGN - Integrated Personnel Management Information System. PERSIGN User Briefings for all Agency components began 28 February. A total of 3 briefing sessions are planned with over 200 personnel officers expected to attend.

We will begin producing "Request for Personnel Action" forms for Agency components in a "production mode" this week to facilitate the processing of personnel actions when the system is turned on 9 March 1980. [REDACTED]

STATINTL

Support to [REDACTED]

AD-STUDY - Feasibility Study for the [REDACTED] Production Group Contract Service Order System. The feasibility study for the [REDACTED] Production Group Contract Service Order (CSO) Computer System has been completed. The study recommends that a mini-computer system be procured for the CSO system through competitive procurement using the CSO system requirements contained in the study as part of the Statement of Work. [REDACTED] management has reviewed the study and has concurred with the recommendation. The estimated cost (included in the study) for the system has been added to the [REDACTED] FY-82 budget. Approximately 500 man-hours were expended in this effort. [REDACTED]

STATINTL

FY 1980 CPU RFP 1-80A

STATINTL The Agency Contract Review Board approved award of the  
STATINTL FY-80 CPU contract to the [REDACTED]  
computer to be installed in the Ruffing Center before 31 March  
1980. The bids on this procurement were very competitive and  
resulted in a cost avoidance of over \$1 million for the 24  
month systems life. Debriefings for unsuccessful bidders are  
being scheduled this week. [REDACTED]

SAFE

STATINTL [REDACTED] signed a \$64,000 letter contract on 29 February with  
STATINTL [REDACTED] for installation of coaxial cable in the Agency  
Headquarters Building. Work is scheduled to begin in late  
March or early April, when security clearances are completed  
STATINTL for contractor personnel, and will last approximately one year.  
[REDACTED]

TADS

The System Performance Test Procedure was re-executed  
on 3 March for an observation of the response times for the  
TADS subcommands. Significant improvements for the times were  
demonstrated. The thirty day System Performance Period was  
successfully concluded on 4 March. These were the final  
demonstrable items for the completion of the two graphic  
stations acceptance.

STATINTL The contracting officer was advised of system acceptance.  
The remainder of the contract funds will be paid to [REDACTED] for  
TADS development. [REDACTED] STATINTL

STATINTL  
[REDACTED]

STATINTL  
O/D/ODP [REDACTED] ee/3-6-80

Distribution:

Orig + 2 - adse  
1 - ea Div/Staff/ODP  
1 - ODP Registry  
2 - O/D/ODP